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CCR No. 96-0361A Logged Date 4/25/96

Rev. Request Type

CCR

Priority Routine |:| Urgent Emergency |:|

Affected Release Rel B Change Class 1

Title (description) EP7 Hardware/Software Requirements for 1&T and Production

Documents Affected

Reference
CCR No. 95-0082

CCR No. 96-0361

Source Nos (RID, NCR, etc.) or Tech

RTM Change |:| Start New Baseline

Problem

THE EP7 I&T AND PRODUCTION CELL HAVE BEEN UPGRADED FROM CCR 96-0361. The I&T Phase will commence
4/1596 and continue through 7/31/96. The EP7 I&T will be configured as part of the EP7 production cell but separate from the

development cell. EP7 I1&T requires dedicated Sun, HP and SGI platforms for general build/test of Client, DM, DSS< and MSS
applications. In addition, I&T will need its own infrastructure (HP and Sun) machines.

Proposed Solution
See attached sheets.

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ESO [] FOs [ ] M&O [ ]
QA [] Rel. A [] Rel. B Rel. IR1 [] MRS [] SMO []  Subconts []
Other
Cost: None Small [] Medium [_] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other Immediate
Additional LOC Man-Months

Materials

Originator Paula Linville

Signature

Date




Office Office Manager

Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date
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